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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #15 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS us EPA RECORDS CENTER REGION 5 
Jason Ravenscroft, Marion County Health Department 

410461 
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Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 

Date: 8/4/2011 

Reporting Period: August 1, 2011 - August 5, 2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 

NPL Status: Non NPL 
Mobilization Date: 4/6/2011 

Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On August 1, 2011, Midwest hauled off 3 loads (22,500 gal) of oily water from the off-spec storage tanks 42 & 45 and the access pit to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• A precipitation event occured overnight. 

• Midwest continued to remove sludge from the DAF tanks. Sludge and waste water was moved to the vac tanks on the north side of 
Ihe site. 

• Midwest began removing sludge from API tank 2. Sludge and waste water was moved to the vac tanks on the north side ofthe site. 

• START conducted air monitoring around the perimeter of the bunker tanks and work areas. 
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• Janet Pope, Community Involvement Coordinator (CIC), and OSC Simon attended the community meeting. During this 
meeting, they received a copy ofthe Judge's Motion which is contained in the documents section. 

On August 2, 2011, Midwest hauled off 4 loads (22,500 gal) of oily water from the off-spec storage tank 41 and the access pit lo United 
Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest continued to remove sludge from the DAF separators. Sludge and waste water was moved to the vac tanks on the 
north side ofthe site. 

• Midwest continued to remove sludge from API tank 2. Sludge and waste water was moved to the vac tanks on the north side 
ofthe site. 

• Midvvcst finalized disposal options for drums and totes and will begin transportation offsite later in the week. 

• 2 new sludge vacuum boxes were delivered to the site for solids bulking. 

• Midwest began removing sludge from the unloading pit (pit just south of the DAF tanks). 

O Confined space entry was performed lo begin cleaning ofthe pit. 

• START conducted air monitoring around the perimeter ofthe bunker tanks and work areas. 

On August 3, 2011, Midwest hauled off 5 loads (27,150 gal) of oily water from the off-spec storage tank 42 and the access pit to United 
Waste Water Inc.'s facility in Cincinnati, OH and Clean Water in Dayton. Oi l 

• There was no observed precipitation in the rain gauge this morning. 

• Midwest continued to remove sludge from the DAF separator (52SP01 A). Sludge and waste water was moved to the vacuum 
boxes on the north side ofthe site. 

• Midwest removed 600 gallons of oily water from off spec storage tank 42. 

• Midwest removed 20,000 gallons of oily water from the concrete access pit. 

• Trihydro conducted an emergency drill. 

• Trihydro received analytical report for samples collected from the bunker tanks. 

• Midwest continued to remove sludge from the unloading pit and began power washing (pit just south ofthe DAF tanks). 

O Confined space entry was performed. 

• START conducted air monitoring around the perimeter ofthe site and work areas. 

On August 4, 2011, Midwest hauled off 4 loads (27,050 gal) of oily water from the access pit to United Waste Water Inc.'s facility in 
Cincinnati, OH and 1 load (3,885 gal) of totes and drums containing haz-waste to EEl in Columbus, OH. 

• There was no observed precipitation in the rain gauge this morning. 

• Midwest continued removing sludge.from the DAF separator (52SP01 A). Most ofthe separator was power-washed before the 
vac truck lost suction. Any sludge and waste water was moved to the vacuum boxes on the north side ofthe site. 

• 2 new sludge vacuum boxes were delivered to the site for solids bulking. 

• Trihydro received analytical reports for air samples collected on 7/22/11 and 7./29/11. 

O The analytical results indicate that the only compound detected was H2S. 

• Midwest continued to remove sludge from the unloading pit and finished power-washing. 

O Discussion on whether the pit is clean still needs to happen. 

O There was also discussion on whether the grates on the top should be power washed or disposed of as haz-waste. 

Further washing ofthe top could further spread Ihe waste. 

O Confined space entry was performed. 
• Michael Tragesser from United Waste Water, Inc. was on site lo discuss the west million gallon lank and how much oil versus 

water exists. It was concluded that pumping from the access pit was still the best idea. 

• Approximately half of Ihe drums and totes were hauled off Site by Midwest to Environmental Enterprises Incorporated in 
Columbus, OH. 

• Midwest collected 7 samples from the 10 vac tanks. 

O Samples will be sent to ASI to be profiled. 

O 3 ofthe tanks are sampled as a composite because of their similarities in content. 

• Midwest collected I composite sample from the 4 sludge tanks in the solids building. 

• START conducted air monitoring around Ihe perimeter of the site and work areas. 

On August 5, 2011, Midwest hauled off 5 loads (26,550 gal) of oily water from the access and separator pits to United Waste Water 
Inc.'s facility in Cincinnati, OH. 
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• There was rio observed precipitation in the rain gauge this morning. 

• Midwest removed storm water/oily water from separator pit. 

• Midwest power-washed API separator. 

• Midwest prepared site for a possible rain event. 

• START conducted air monitoring around the perimeter of the bunker tanks and work areas. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

tVasle Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Quantity 

2,521,993 gallons 

424,956 gallons 

335,120 gallons 

3,885 gallons 

Manifest # Treatment 

X 

X 

X 

X 

Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Approved Work Plan 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Use decontaminated Tank 6 for storm water storage. 

2.2.2 Issues 
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people 
working outside are well hydrated and taking adequate breaks. 

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is investigating 
potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing managementof wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The 
correct name should be United Waste Water, Inc. not United Water. 
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2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 

Not applicable. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 

U.S. EPA 
START Contractor 

Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at www.epaosc.orq/esi 
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6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at vvww.epaosc.org/esi 
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